G.R.S. IX—5]

Previous references.
med 134-21 267-6.
" 115-20 41-2
" 23-20 43-4
" 82-17 41-5
" 95-11 41246
" 252-13 " 1-4
Later references. 1-9
med 182-21 866 2264

192/. File No. 134-21

(med) Serial Nos. 7.

GENERAL AND REVENUE SECRETARIAT.

Serial Nos.

Part B for Feb 23

SUBJECT

Construction of a Maternity hospital at Davanagere.

Recorded with no final orders.

HS.
16-2-23.

Printed on the Multigraph.

G. R. S. III-2]

General and Revenue Secretariat. | Secret File No. of 19

Serial No.



E

Extract from telegram dated Colombo 28th August 1922 from "Resc" "Please send brief note regarding women's hospital Davenport by tonight's messages."

The Senior Surgeon in his letter No 9178 dated the 4th Nov 1921 recommended the opening of a dispensary for women at Davenport and submitted estimate amounting to Rs 9887 for the Construction of a building for the dispensary, and Quarters of the Lady Medical Officer in Charge. The Municipal Council of Davenport and the Local Board of Colombo agreed to meet their proportion of the cost of the work in the proportion of 4/9 and 2/9 respectively and also to meet the recurring Charges of the institution, & expect the

Rep. to V.M.

also Q

NOTE—Contn. sheet.

G. R. S. III-2]

General and Revenue Secretariat. | File No. of 19

Serial No.

R

Q

NOTE—Contn. sheet.

Survey of the Lady Doctor and the cost of Curative medicines. Before final orders could be passed in the above case the Municipal Council of Davangere resolved that the water supply scheme of the Town may be given preference over the provision of a Dispensary for women and that the latter question may be put off for the present. In G.O. No 2567-51 Med 25-11-16 (dated 26/9/1917) this course of action was approved.

The question was again taken up for consideration in 1917 on the representation of certain members of the Representative Assembly and orders of H.H. the Maharaja were obtained for the opening of an Hospital for women at the place on certain conditions, Vide papers 10 to 15 of the office notes in file No. Med. 82-17 Ds 1165. Also G. O. 4684-7 dated 26.8.19.

Pending construction of a new building for the Hospital for women at the place, an Hospital for women was opened in a rented building ~~at the place~~ by Miss A. G. Allen on the 14th Dec 1920.

finally An estimate amounting to Rs 28,123/- has been sanctioned in the Public Works Secretariat and the Superintending Engineer Eastern circle has been directed to start the construction of the necessary buildings at once with the municipal and District Board quota of contribution.

C.E.
28/8/22 P.S.D. with compts

28/8/22

G. R. S. III-2]

3107

General and Revenue Secretariat.

File No. of 19

Serial No.	
7	Letter No B 1683 dated the 14th/16th Dec 1922 from the Chief Engineer for Roads & Buildings forwarding for information Copy of his letter to the Secy. P. W. D. submitting for sanction revised estimate amounting to Rs 49270/ 26133/- for the Construction of a Female Dispensary at Dowerpore. Subd for information & orders. The previous history of the case is contained in the Office note supra. C.B. hl 22/12/22

Rec'd 26.12

Put up the collections containing (1) Go. No. 26652-61/ Secl 120-21-3 & 12.5.22 (2) Go. No. L 3604-5/hl 182-21-4 & 15.11.22 and (3) P. W. Secy's No. P.W. 1574/B 9023 & 9.6.22 referred to in the paper under disposal. CBB 28.12.22

A copy of Go. No. of 12th May 1922 from the Municipal file containing the 2nd opposite Court orders refd to above are subd

JBJ 5.1.23 hl

Submitted for perusal.

Second Member / CBB 17.1.23

B

4608 5.1.23

NOTE—Contin sheet.

14/12/23 CBB 14/1/23

Office of the Chief Engineer of Mysore,
For Roads and Buildings,
Dated Camp:14th December 1922.

No. B 1682

From

H.D. RICE, Esquire,

Chief Engineer of Mysore,

For Roads and Buildings.

To

The Secretary to Government,

Public Works Department,

Bangaloro.

Sir,

With reference to this office No.B.754 dated the 6th November 1922, I have the honour to forward herewith, for favour of sanction, the plans and estimate, the latter amounting to Rs 49,270/-, for the construction of the Maternity Hospital at Davangere.

2. An estimate for the work amounting to Rs 28,123/- was sanctioned in June 1922; but before the work was started, Government in their Order No. L.6652-61/Med.120-21-3 dated the 12th May 1922 approved of the proposal of the Senior Surgeon to locate the Hospitals and Dispensaries for women and children in the same buildings as those for men. Accordingly, fresh plans and estimates amounting to Rs 63,111/- for works noted in the margin were got up but the President of the Municipal Council did not countersign the estimate for the construction of quarters for the Lady Apothecary as perhaps the work is not considered urgent. This latter work is now omitted and the estimate for the other items of work

(1) Maternity Hospital	Rs 42,000/-.
(2) Apothecary's Quarters...	" 12,001/-.
(3) Dispensary room attached to Men's ward.	" 2,180/-.
(4) Kitchen...	" 3,930/-.
(5) Compound Wall...	" 3,000/-.
	" 63,111/-.

amounting to Rs 49,270/- be submitted for sanction.

3. The plans and estimate have been countersigned by the Senior Surgeon and the Presidents of the Chitaldrug District Board and the Davangere Municipality.

4. The report of the Executive Engineer attached to the estimate explains the necessity for the work proposed.

5. A sum of Rs 10,000/- has been provided for the work in the District Fund Budget estimates of the Chitaldrug District for the year 1922-23; and Government in their Order No.L.3604-5/M1.182-21-6 dated the 15th November 1922 have accorded sanction to the Davangere Town Municipal Council appropriating a sum of Rs 10,405/- from the closing balance in their favour for 1922-23 for meeting the additional contribution payable by the Municipal Council towards the cost of the estimate for amalgamating the Women's Dispensary with the Local Fund Dispensary at Davangere. The Davangere Municipality have already paid a sum of Rs 12,311/- towards the cost of the work.

District Fund Budget Provision for 1922-23..Rs10,000 Davangere Municipality additional contribution10,405 Amount already paid by Davangere Municipality.12,311	Thus a sum of Rs32,716 as detailed
Rs32,716/-	

in the margin, is available for expenditure during the year.

The State Fund Share of the cost of the work will be provided in the Budget Estimate for the year 1923-24.

6. While conveying sanction to the estimate now submitted, the estimate sanctioned for Rs 28,123/- referred to in para 2 above may kindly be cancelled.

I have the honour to be,
Sir,
Your most obedient servant,

Sd. H. D. RICE,
CHIEF ENGINEER OF MYSORE,
FOR ROADS AND BUILDINGS.

P.T.O.

7

25381 Med 134-21-7

3101

GEN & REV. SEC. No. B.1683 Dated Camp: Mysore, 14th December 1922.

19 DEC 1922

Copy of the foregoing is forwarded, with compliments, to the Secretary to Government, Revenue Department, for information, with reference to P.W. Secretary's No.P.W.1574/B.9023 dated the 9th June 1922.

CHIEF ENGINEER OF MYSORE,
FOR ROADS AND BUILDINGS.

S.K.S.